

PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	27 July 2026
Team ID	<u>Not Specified</u>
Project Name	Automated Network Request Management
Maximum Marks	5 Marks

Project Overview

Automated Network Request Management is a ServiceNow-based enterprise application developed to automate the complete lifecycle of network service requests. Employees can submit requests for services such as VPN access, Wi-Fi access, firewall access, email access, and shared drive permissions through a centralized Service Catalog. The application automatically validates request details, creates a Network Request record, routes requests for approvals, assigns tasks to the appropriate IT support teams, sends notifications, and provides reports and dashboards. The objective is to reduce manual effort, improve request visibility, accelerate request processing, and provide a standardized network request management process.

Problem Statement

Many organizations still process network service requests manually through emails, spreadsheets, or phone calls. These methods often lead to approval delays, incorrect request routing, duplicate requests, poor request tracking, and increased workload for IT administrators. Employees also lack visibility into request status and frequently follow up manually. The proposed ServiceNow-based solution addresses these issues by providing an automated workflow using Service Catalog, Flow Designer, Approval Engine, Notifications, Reports, and Dashboards.

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The following product backlog defines the major functional requirements (epics), user stories, tasks, priorities, and estimated story points for the Network Request Management.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Service Catalog Request Form	USN-1	As an employee, I can access the Network Access Request catalog item and submit a network service request.	3	High	<u>Self</u>
Sprint-1	Catalog Variables	USN-2	As an employee, I can provide request type, device type, access level, business justification, and requested user information.	3	High	<u>Self</u>
Sprint-1	Network Request Record	USN-3	As a system, I automatically create a Network Request record after successful request submission.	3	High	<u>Self</u>
Sprint-2	Flow Automation	USN-4	As a system administrator, I can use Flow Designer to automate request creation and routing.	5	High	<u>Self</u>
Sprint-2	Approval Workflow	USN-5	As a manager or network administrator, I can approve or reject network requests through an automated workflow.	3	High	<u>Self</u>
Sprint-2	Task Assignment	USN-6	As a system, I automatically assign approved requests to the correct IT support group.	3	High	<u>Self</u>

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Notifications	USN-7	As an employee, I receive notifications whenever the request status changes.	2	Medium	Self
Sprint-3	Reports & Dashboards	USN-8	As an administrator, I can monitor network requests through reports and dashboards.	3	Medium	Self
Sprint-3	Testing & Validation	USN-9	As a developer, I can test the complete request lifecycle and validate workflow execution.	3	High	Self

Sprint Schedule

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	9	6 Days	27 Jul 2026	01 Aug 2026		
Sprint-2	11	6 Days	03 Aug 2026	08 Aug 2026		
Sprint-3	8	6 Days	10 Aug 2026	15 Aug 2026		

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Project Tracker

Work Item	Sprint	Owner	Priority	Status	Story Points	Target Date
Service Catalog Request Form	Sprint-1		High	Not Started	3	01 Aug 2026
Catalog Variables Configuration	Sprint-1		High	Not Started	3	01 Aug 2026
Network Request Record Creation	Sprint-1		High	Not Started	3	01 Aug 2026
Flow Designer Automation	Sprint-2		High	Not Started	5	08 Aug 2026
Approval Workflow	Sprint-2		High	Not Started	3	08 Aug 2026
Automatic Task Assignment	Sprint-2		High	Not Started	5	08 Aug 2026
Email Notifications	Sprint-3		Medium	Not Started	2	15 Aug 2026
Reports & Dashboards	Sprint-3		Medium	Not Started	3	15 Aug 2026
End-to-End Testing & Validation	Sprint-3		High	Not Started	3	15 Aug 2026

Velocity

For this project, the planned total work is **28 story points** across **three sprints**. Assuming each sprint lasts **6 days** and the estimated capacity is **18 story points per sprint**, the average velocity is calculated as follows:

Average Velocity (AV) = Team Velocity ÷ Sprint Duration

AV = 18 ÷ 6 = 3 Story Points per Day

The planned backlog is distributed across three sprints according to priority and dependencies. Actual velocity should be updated after each sprint based on the story points completed.

Burndown Chart

A burndown chart is a graphical representation of the amount of work remaining versus time. For this project, the chart can be maintained throughout the sprints by tracking the remaining story points after each working day. The ideal burndown begins with the total planned story points and decreases toward zero as user stories are completed. The actual remaining work should be updated based on the team's completed story points.

Sprint / Day	Planned Remaining Story Points	Actual Remaining Story Points
Start	28	28
Day 1	25	_____
Day 2	22	_____
Day 3	19	_____
Day 4	16	_____
Day 5	13	_____
Day 6	10	_____
Sprint-1 Completion	19	_____
Sprint-2 Completion	8	_____
Sprint-3 Completion	0	_____

Project Outcome

The completed **Automated Network Request Management** application will provide a centralized and automated solution for managing network service requests using ServiceNow. Employees will be able to submit requests through the Service Catalog, while Flow Designer automates record creation, approvals, routing, task assignment, and notifications. Administrators will gain real-time visibility into request status through reports and dashboards, resulting in reduced manual effort, faster processing, improved transparency, and a standardized enterprise workflow for network request management.